




# West Frontage Road Relocation Plan



- **Crystal Valley Interchange Refined Preferred Alternative**  
 Estimated Construction Period from Summer 2023 thru End of 2025
- **Dawson Trails Boulevard (Relocated Frontage Road)**  
 Estimated Construction Period from Summer 2023 thru Summer/Fall 2024  
 Douglas County Project
- **Dawson Trails Boulevard (Relocated Frontage Road)**  
 Estimated Construction Period from Summer 2023 thru Summer/Fall 2024  
 Town of Castle Rock Project
- **Future Dawson Trails Boulevard (Relocated Frontage Road)**  
 Town of Castle Rock and Douglas County Project